Progress report

project_id: PRJ9001
report_month: 2024-06
physical_pct: 40.00
financial_pct: 40.00